

August 20, 2021

Columbia Avenue Redevelopment Project – Phase 2 Weekly Update

Last week Copcan focused on paving the bottom lifts from existing pavement between 23rd and 24th Street, installing banner poles, and landscaping and irrigation work.

Next week, you can expect to see:

- preparations for asphalt driveway tie-ins;
- installation of an Allan Block wall;
- raising the manhole and water valve covers before final paving; and
- landscaping and irrigation work within boulevards done by local companies, Arrow Professional Landscaping and Al-Va Irrigation.

Traffic

The contractor is anticipating traffic will increase early in September and is working on solutions to keep traffic flowing and minimize delays.

Please slow down! The speed limit in the construction zone on Columbia Avenue is 30 km/hr.

Did you know?

The contractor has been working in the construction area for 6 months and the project is scheduled for completion late September.

FOR MORE INFORMATION, CONTACT:

Bree Seabrook, bseabrook@castlegar.ca or 250 304 8133

